

Procurement Forward Plan (as at 05/01/26)

*This list is indicative, and timescales are estimated, some activity may no longer be required, or the timescales may change. Other factors that influence the Forward Plan include the change of priorities, some activity may happen before the dates identified, we may have an option to extend an existing contract, the value of the procurement may change and not require to be advertised, and we may choose to award a contract through a framework agreement instead.

Highlands and Islands Enterprise

PROCUREMENT TITLE	EXPECTED CONTRACT START DATE*	EXPECTED CONTRACT PUBLICATION DATE*
Audit of HIE Subsidiaries	01/04/2026	08/01/2026
Inverness Campus Waste Management Services	01/04/2026	TBC - option to extend
Sectoral and Technical Advisory Resource for Space (STARS)	17/05/2026	TBC - option to extend
Inverness Campus Cleaning Services	01/06/2026	TBC
Arnish - Pipe shop and pile rack	01/08/2026	10/03/2026
Research Appraisal Evaluation and Delivery Framework (3 lots)	26/09/2026	10/05/2026
Inverness Campus Phase 2 Construction	01/10/2026	TBC
Employee Healthcare Cashplan	04/12/2026	01/07/2026
Office Cleaning Services - Lochgilphead	09/12/2026	TBC - option to extend
Scottish Edge Fund	05/01/2027	TBC
Marketing and PR Services	17/04/2027	01/10/2026
Arnish - Paint Workshop	01/05/2027	16/02/2026
Copywriting Services	01/05/2027	01/10/2026
Cableways Strategic Advisor	25/06/2027	TBC - option to extend
Film	01/08/2027	TBC
Property Strategic Development	01/09/2027	TBC - option to extend
Cleaning Services - MICM (Forres)	03/11/2027	TBC - option to extend
European Marine Science Park (EMSP) Facilities Management Services	13/01/2028	TBC - option to extend
Events - Marketing	TBC	TBC
Support for Communities	TBC	TBC