
Procurement Forward Plan (as at 01/07/25)

Highlands and Islands Enterprise

PROCUREMENT TITLE
EXPECTED CONTRACT 

START DATE*

EXPECTED CONTRACT 

PUBLICATION DATE*

Research Appraisal Evaluation and Delivery 

Framework (3 lots) 26/09/2025
TBC - option to extend

Pre-business start-up programme 01/10/2025 TBC

Cleaning Services - Benbecula 02/10/2025 TBC

Cleaning Services - Orkney 03/10/2025 TBC

Cleaning Services - Portree 03/10/2025 TBC

Cleaning Services - Forres 03/10/2025 TBC

Events - Marketing 30/10/2025 10/08/2025

Property Management & Marketing - Arygll and 

Western Isles 05/11/2025
03/07/2025

Property Management & Marketing - all other areas
05/11/2025

03/07/2025

Employee Healthcare Cashplan 04/12/2025 TBC - option to extend

Data Protection Services Framework Agreement 18/12/2025 01/08/2025

Campus FM Reception & Support Services 01/01/2026 TBC - option to extend

Offsite Records Storage 08/02/2026 01/10/2025

Audit of HIE Subsidiaries 01/04/2026 01/11/2025

Facilities Management - PPM 01/04/2026 TBC - option to extend

Inverness Campus Landscaping Services (ICOA and 

HIE)
01/04/2026 01/10/2025

Impact 30 Programme 01/04/2026 05/10/2025

Inverness Campus Cleaning Services 01/04/2026 TBC - option to extend

Inverness Campus Waste Management Services 01/04/2026 TBC - option to extend

Inverness Campus Security Services 01/04/2026 TBC - option to extend

Support for Communities 25/04/2026 TBC

Sectoral and Technical Advisory Resource for Space 

(STARS)
17/05/2026 TBC - option to extend

Paint Workshop at Arnish 01/06/2026 TBC

Office Cleaning Services - Lochgilphead 09/12/2026 TBC - option to extend

Scottish Edge Fund 05/01/2027 TBC

Marketing and PR Services 17/04/2027 01/10/2026

Copywriting Services 01/05/2027 01/10/2026

Cableways Strategic Advisor 25/06/2027 TBC - option to extend

Film 01/08/2027 TBC

Property Strategic Development 01/09/2027 TBC - option to extend

Business Skills Improvement (Argyll and Bute) TBC TBC

*This list is indicative, and timescales are estimated, some activity may no longer be required, or the 

timescales may change.  Other factors that influence the Forward Plan include the change of 

priorities, some activity may happen before the dates identified, we may have an option to extend an 

existing contract, the value of the procurement may change and not require to be advertised, and we 

may choose to award a contract through a framework agreement instead.


