

Highlands and Islands: Planned Rollout

Legend

-  Highland and Islands project boundary
-  Local Authority Boundaries
-  Fibre Rollout: January - June 2014
-  Fibre Rollout: July - December 2014
-  Fibre Rollout: January - June 2015
-  Fibre Rollout: July - December 2015
-  Fibre Rollout: January - June 2016
-  Fibre Rollout: July - December 2016
-  Under Evaluation
-  Not included in Project (Commercial Coverage)

The information shown on this map is subject to survey and may change.

All information, including forecast dates, is indicative only. Forecast dates may move forwards as well as backwards.

In those areas marked "Under Evaluation" we are working to extend the coverage of fibre broadband and other technologies in these areas.

Premises within an area due to receive fibre broadband will not necessarily receive it at the same time due to different rollout technologies being deployed.

It is not necessarily the case that all premises in an upgraded area will receive an increased speed - different premises in that area may be served by different infrastructure.

