

Procurement Forward Plan (as at 08/10/25)

*This list is indicative, and timescales are estimated, some activity may no longer be required, or the timescales may change. Other factors that influence the Forward Plan include the change of priorities, some activity may happen before the dates identified, we may have an option to extend an existing contract, the value of the procurement may change and not require to be advertised, and we may choose to award a contract through a framework agreement instead.

Highlands and Islands Enterprise

PROCUREMENT TITLE	EXPECTED CONTRACT START DATE*	EXPECTED CONTRACT PUBLICATION DATE*
Data Protection Services Framework Agreement	18/12/2025	TBC
Campus FM Reception & Support Services	01/01/2026	TBC - option to extend
HIE Impact Women Programme	05/01/2026	TBC
Offsite Records Storage	09/02/2026	16/10/2025
Business Skills and Leadership Programme (Argyll and Bute)	01/03/2026	15/10/2026
Events - Marketing	01/03/2026	26/11/2025
Audit of HIE Subsidiaries	01/04/2026	01/11/2025
Facilities Management - PPM	01/04/2026	TBC
Inverness Campus Cleaning Services	01/04/2026	TBC
Inverness Campus Landscaping Services	01/04/2026	
Inverness Campus Security Services	01/04/2026	TBC - option to extend
Inverness Campus Waste Management Services	01/04/2026	TBC - option to extend
Support for Communities	25/04/2026	15/01/2026
Sectoral and Technical Advisory Resource for Space (STARS)	17/05/2026	TBC - option to extend
Paint Workshop at Arnish	01/06/2026	TBC
Research Appraisal Evaluation and Delivery Framework (3 lots)	26/09/2026	TBC
Employee Healthcare Cashplan	04/12/2026	01/07/2026
Office Cleaning Services - Lochgilphead	09/12/2026	TBC - option to extend
Scottish Edge Fund	05/01/2027	TBC
Marketing and PR Services	17/04/2027	01/10/2026
Copywriting Services	01/05/2027	01/10/2026
Cableways Strategic Advisor	25/06/2027	TBC - option to extend
Film	01/08/2027	TBC
Property Strategic Development	01/09/2027	TBC - option to extend
European Marine Science Park (EMSP) Facilities Management Services	13/01/2028	TBC - option to extend